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MEMORANDUM 
 

TO: Members, Alaska Commission on Postsecondary Education 

THROUGH: Diane Barrans, Executive Director 

FROM: Kenneth Dodson, Director of Information Support Services (ISS) 

DATE: October 8, 2014 

SUBJECT: ISS Report 

 

ISS Activities  

 

 The HELMS.Net project is the migration of the Higher Education Loan Management 

System (HELMS) from the State of Alaska mainframe to a Windows Server 2012 

environment.  This platform change requires all mainframe-specific programming and run 

parameters to be translated into the new Windows environment.  The foundation 

application business rule-based programs are portable but everything else requires 

transformation.  Programmers and 5280 Solutions ( the vendor facilitating the migration)  

are concentrating on those changes. The majority of the work right now is focused on 

adding on ACPE-specific imbedded HELMS (and integrated peripheral) enhancements.  

For items not part of the standard HELMS install there are no out-of-the-box Windows 

solutions.  Each must be recreated using existing mainframe code as a model to build the 

new Windows-based solution.   The ISS Business Analysts (BAs) are concentrating on 

the user interface set-up to take advantage of flexibility not currently available on the 

mainframe.  Modular testing is ongoing for the BAs as new pieces are migrated to 

Windows server.   Business Analysts are preparing for User Acceptance Testing (UAT)—

a full system test of all processes. UAT will begin when the critical pieces are migrated 

and have passed module testing.  

 

 ISS support for ANSWERS continues.  As the project progresses, ISS support emphasis 

has shifted from design support to first phase testing control and execution.  Prototypes 

are being expanded into final deliverables which are ready for test and ISS is leading the 

test team in this effort.   Other sub-parts are progressing through design, prototype and 

construction.  

 

 The State of Alaska IRIS (Integrated Resources Information Systems) project is on-

going.  This is the transition from the State of Alaska’s current accounting system 

(AKSAS) to a new system.  ACPE’s two IRIS test import files interfaced successfully 

into the IRIS test system and our Finance department is reviewing the results.  A next 



 

 

step, once the IRIS team is ready, is to perform a full circle test.  This will test system 

compatibility starting with the file creation on HELMS, import into IRIS, processing on 

IRIS, extraction from IRIS, import into HELMS and the final end of the loop will be 

HELMS processing.   This will require a comprehensive review of each step to ensure 

outcomes are correct.  The project is projected to go live June of 2015 and will require 

on-going resource allocation until that time.  

 The annual 2014 PFD Garnishment project was finalized this month.  The garnishment of 

the PFD payments was set-up, executed and the payments have been posted.  On-going 

PFD payments will trickle in throughout the year as eligible accounts are processed by 

PFD. This project is essentially complete from an ISS perspective.   

 

  

 
 


